Revised Date

CNPCP Mgt informal
Measure Commitment Location Date Lead agreement [Task Comments
Al
Al
il Settlement Agreement5/15/2014 | ; -
11/30/2010 |ODEQ Poilcy Optxon Package for Rules Deveiopment
OSDS Exhibit A complete. Completed
Uanuary 2011 (ODEQ Request funding from the 2011 Oregon Legislature to
through June support time-of-sale inspections for OSDS.
2011
pSDS Exhibit A Completed
June 2012 IODEQ Provide draft(s) of rule language to NOAA and EPA
through for review/comment.
December
DsDs Exhibit A 2012 Completed
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12/31/2012 ODEQ Rule development completed. Can't use rule
approach as
\would not be
able to fund
PSDS Exhibit A program.
1/31/2013 IODEQ Submit new rules to NOAA and EPA for
review/approval.
PSDS Exhibit A
DsSDS Exhibit A March 2013 |ODEQ Rule implementation and inspections begin.
N Initial draft guidance document completed and
ew o provided to NOAA and EPA for review and comment.
Development [Exhibit A 6/30/2010 |ODEQ Completed
Finaiigratft i\é«i?cej:;in;ent cc?mpletzd and . 6/29;2012.EPA/
New provide to an or review and commen NOAA Cmts on
Development [Exhibit A 12/31/2011 ODEQ 5/23/2011 7/23/2012
New Public review of final draft guidance document
Development Exhibit A 3/31/2011 [ODEQ 8/31/2011  [completed. Late
Final guidance document released and submitted to
INOAA and EPA, along with strategy and schedule for
New updating TMDL Implementation Plans.
Development [Exhibit A 6/30/2011 |ODEQ 9/30/2011 Late
Workshops for Designated Management Agencies
New June/July Sept/Oct begins.
Development [Exhibit A 2011 IODEQ 2011 Late
Provide a legal opinion from Oregon's Attorney
General's Office
Forestry Exhibit A 6/30/2010 |ODEQ Completed
Provide commitment that Oregon will pursue
prescriptive TMDL process for addressing the
additional management measures for forestry
. condition.
Forestry Exhibit A 9/30/2010 |ODEQ Completed
Provide additional detail on the prescriptive TMDL
brocess Draft concept
paper outline
developed.
Sufficient or
push for more
Forestry Exhibit A 1/31/2011 |ODEQ 6/1/2011 detail?
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Provide a schedule for implementing the prescriptive
TMDL approach throughout the Coastal Nonpoint
Program management area which includes a time
line for developing new TMDLs as well as updating
existing TMDLs.

Forestry Exhibit A 3/31/2011 (ODEQ 6/1/2011 Completed®
Complete and submit prescriptive TMDLs and TMDL
Implementation Plans for Mid-Coast basins. ODEQ unable to
use IR TMDL
approach at this
Forestry Exhibit A 6/30/2012 (ODEQ 6/30/2013 time
Forestry
Forestry S ‘étﬂé‘ment‘ Agre‘ementl ‘ -
chedule for implementing the Oregon Coasta
Forestry ettlement Agreement3/31/2011 ODEQ MDL approach. Done
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Late. Oregon
requested one
lyear extension
and will not
meet this new
deadline or be
able to use IR
ITMDL approach

Forestry Settlement Agreement6/30/2012 |ODEQ 6/30/2013 Oregon Mid Coast Basin TMDLs to EPA/NOAA. _lat this time.

1Dates are provided only for the first TMDL and
the final ones which range from 2012 to 2021
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